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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Pay Period End Date:

06.16.2015

Contract Location:
MISSOURI RIVER TRAIL - PHASE I

Contractor:

TAB CONST. (TAB HOLDING CO. INC. DBA)

4153 S 67TH ST

OMAHA NE 68117-1001

Phone:
(402)331-1244

Escrow Agent:

Surety Co:

MERCHANTS BONDING COMPANY (MUTUAL)

Counties

DOUGLAS
Project Fed State
Number Project Number

22252 000 ENH-28(89)

Highway Begin
Number Ref
Post

Estimate Type:

Date Let:
Date Awarded:

Date Contract Executed:
Date Notice for Work to

Begin:

Date Work Actually Began:
Date Project Completion:

End
Ref
Post

Description

GR WALL CONC PAVE CULV
LS BR FENCE

FINL

12.09.2010
12.29.2010
01.26.2011

03.15.2011
03.21.2011
05.28.2015

Current Contract Amt
$3,151,836.51

Original Contract Amt
$3,106,063.27

% Dollar Comp
101%
% Time Comp
93%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Brown, Darin

District Engineer

Lech, Marvin (Marv)

Total for Adjustments

Payment

06.16.2015

06.16.2015

Materials Engineer

Hall, David

06.17.2015

Total to Date

$3,175,883.98
$.00
$3,175,883.98
$.00
$.00
$.00
$3,175,883.98

$.00
$.00
$.00
$.00
$.00
$.00
$2,317.57
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$2,317.57

$3,178,201.55

Prev to Date

$3,175,883.98
$.00
$3,175,883.98
$.00
$.00
$.00
$3,175,883.98

$.00
$.00
$.00
$.00
$.00
$.00
$2,317.57
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$2,317.57

$3,178,201.55

LPA Responsible Charge

Williams, Eric

Construction Engineer

Hitzeman, Bill

Controller

Harring, Joyce

This Estimate

$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$.00

06.16.2015

06.16.2015

07.17.2015
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0027 Pay Period End Date:  06.16.2015 Est Number: 0027 Pay Period End Date:  06.16.2015
Prpsi Proj 1. Contracted 2. Cu.rrent Prps| Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 7B - FENCE - NON PARTICIPATING 0006 0006 1041.22 3.40 10,758.000 36,577.20
4007 4007 3900.20 1,323.27 0.000 0.00 FURNISHING AND PLACING TOPSOIL SY 10,758.000 36,577.20
ADDITIONAL COST LS 1.000 1,323.27 6,383.000 21,702.20
0.000 0.00
ROW SPECIAL ORDER FENCE PURCHASED - 1.000 1,323.27
NOT INSTALLED 0.000 0.00 0007 0007 1101.00 6.00 1,326.000 7,956.00
4016 4016 0002.76 0.34 0.000 0.00 REMOVE PAVEMENT SY 1,326.000 7,956.00
PERMANENT PAVEMENT MARKING, PAINT LF 5,420.000 1,842.80 1,465.000 8,790.00
. . 0.000 0.00
NON-PARTICIPATING 5,420.000 1,842.80
0.000 0.00 0008 0008 1101.25 3.36 4,815.000 16,178.40
GROUP 7B - FENCE - NON PARTICIPATING Contracted 0.00 SAWING PAVEMENT LF 4,815.000 16,178.40
Current 3,166.07 4,771.340 16,031.70
In place 3,166.07 0.000 0.00
This Estimate 0.00 0009 0009 1702.18 30.00 70.000 2,100.00
GROUP 1 GRADING 18" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5 LF 70.000 2,100.00
0001 0001 0030.10 32,455.00 1.000 32,455.00 86.000 2,580.00
MOBILIZATION LS 1.000 32,455.00 0.000 0.00
1.000 32,455.00 0010 0010 4040.00 170.00 2.000 340.00
0.000 0.00 REMOVE HEADWALLS FROM CULVERTS EACH 2.000 340.00
0002 0002 1000.00 1,640.00 2.000 3,280.00 2.000 340.00
LARGE TREE REMOVAL EACH 2.000 3,280.00 0.000 0.00
6.000 9,840.00 0011 0011 4360.18 175.00 2.000 350.00
0.000 0.00 18" METAL FLARED-END SECTION EACH 2.000 350.00
0003 0003 1009.00 51,200.00 1.000 51,200.00 2.000 350.00
GENERAL CLEARING AND GRUBBING LS 1.000 51,200.00 0.000 0.00
1.000 51,200.00 0012 0012 L019.12 1.05 11,241.000 11,803.05
0.000 0.00 EROSION CONTROL, CLASS 1C sy 11,241.000 11,803.05
0004 0004 1011.00 13.00 123.000 1,599.00  \W|TH SEED TYPE "A" 11,575.865 12,154.66
WATER MGAL 123.000 1,599.00 0.000 0.00
0.000 0.00 0013 0013 L019.15 1.50 11,435.000 17,152.50
0.000 0.00 EROSION CONTROL, CLASS 1F sSY 11,479.440 17,219.16
0005 0005 1030.00 1430  12,314.000 176,090.20  \y|TH SEED TYPE "A" 11,947.924 17,921.89
EARTHWORK MEASURED IN EMBANKMENT (3% 12,331.780 176,344.45 0.000 0.00
12,331.780 176,344.45 0014 0014 L019.16 1.10 670.000 737.00
0.000 0.00 EROSION CONTROL, CLASS 1C sy 670.000 737.00
WITH SEED TYPE "C" 714.400 785.84
0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0027 Pay Period End Date:  06.16.2015 Est Number: 0027 Pay Period End Date:  06.16.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0015 0015 L019.20 3.90 270.000 1,053.00 4014 4014 1860.22 200.00 0.000 0.00
EROSION CONTROL, CLASS 2A sy 270.000 1,053.00 INCENTIVE PAYMENT-CORRECTION OF EACH 1.000 200.00
ENVIRONMENTAL COMMITMENT
0.000 0.00 1.000 200.00
DEFICIENCIES-48 HOURS
0.000 0.00 0.000 0.00
0016 0016 L019.22 7.60 934.000 7,008.40 48 HOURACTION
EROSION CONTROL, CLASS 2C 5% 956.220 7,267.27 4015 4015 L860.10 -250.00 0.000 0.00
DISINCENTIVE ASSESSMENT-UNCORRECTED CDAY 9.000 -2,250.00
1,878.860 14,279.33 ;
ENVIRONMENTAL COMMITMENT DEFICIENCY 9.000 225000
0.000 0.00 : 1250.
0017 0017 L022.11 2.00 9,570.000 19,140.00 NON-ACTION DAYS FOR EROSION CONTROL 0.000 0.00
FABRIC SILT FENCE-LOW POROSITY LF 9,570.000 19,140.00 GROUP 1 GRADING Contracted 385,109.75
8,416.000 16,832.00 Current 398,030.34
0.000 0.00 In place 392,590.45
4001 4001 L021.00 19.43 0.000 0.00 This Estimate 0.00
EROSION CHECKS BALE 60.000 1,165.80 CGROUPIAWALL
60.000 116580 0018 0018 0030.10 28,600.00 1.000 28,600.00
TEMPORARY BALE CHECK 0.000 0.00 MOBILIZATION LS 1.000 28,600.00
4002 4002 L021.51 3.15 0.000 0.00 1.000 28,600.00
EROSION CHECKS, TYPE WATTLE LF 500.000 1,575.00 0.000 0.00
0019 0019 4094.03 11.00  12,706.000 139,766.00
BIOSFIBER 9" ROLL 0.590 12758 MODULAR BLOCK WALL
0.000 0.00 SF 12,706.000 139,766.00
4005 4005 1900.11 620.00 0.000 0.00 13,596.000 149,556.00
REMOVAL EACH 12.000 7,440.00 0.000 0.00
12.000 744000 0020 0020 4095.12 11.00 1,845.000 20,295.00
Large Stump and RootChange Order #4 0.000 0.00 LEVELING PAD LE 1,845.000 20.295.00
4009 4009 6960.02 100.00 0.000 0.00 1,845.000 20,295.00
ADDITIONAL WORK LS 1.000 100.00 0.000 0.00
1.000 100.00 0021 0021 4095.26 124.00 478.000 59,272.00
Remove Tree 0.000 000 CURB AND GUTTER RETAINING WALL CAP LF 478.000 59,272.00
4010 4010 L860.20 300.00 0.000 0.00 488.330 60,552.92
INCENTIVE PAYMENT-CORRECTION OF EACH 14.000 4,200.00 0.000 0.00
ENVIRONMENTAL COMMITMENT 14.000 420000 0022 0022 6406.00 37.20 3,127.000 116,324.40
DEFICIENCIES-24 HOURS 0.000 0.00 PEDESTRIAN HANDRAIL LF 3,127.000 116,324.40
24 HOUR ACTION INCENTIVE 3,139.000 116,770.80
0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0027 Pay Period End Date:  06.16.2015 Est Number: 0027 Pay Period End Date:  06.16.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0023 0023 8024.50 25.00 2,575.000 64,375.00 0030 0030 3009.20 1,250.00 3.000 3,750.00
SELECT GRANULAR BACKFILL FOR RETAINED cy 3,668.000 91,700.00 CONCRETE REST STOP EACH 3.000 3,750.00
EARTH STRUCTURE 3,668.000 91,700.00 3.000 3,750.00
0.000 0.00 0.000 0.00
GROUP 1A WALL Contracted 428,632.40 0031 0031 3014.14 19.45 3,345.000 65,060.25
Current 455.057.40 COMBINATION CONCRETE CLASS 47B-3500 LF 3,345.000 65,060.25
In place a67,47872 0RO AND GUTTER 3,367.320 65,494.38
This Estimate 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT 0032 0032 3016.71 24.85 8,864.000 220,270.40
0024 0024 0002.55 26.00 10.000 260.00 6" CONCRETE CLASS 47B-3500 BIKEWAY SY 8,864.000 220,270.40
OVERLAY BROKEN LINES STA 10.000 260.00 8,879.670 220,659.80
14.180 368.68 0.000 0.00
0.000 0.00 0033 0033 3020.23 36.00 300.000 10,800.00
0025 0025 0002.60 26.00 20.000 520.00 CONCRETE CLASS 47B-3500 DRIVEWAY 8" Sy 300.000 10,800.00
OVERLAY SOLID LINES STA 20.000 520.00 485.400 17,474.40
100.510 2,613.26 0.000 0.00
0.000 0.00 0034 0034 3020.24 37.00 713.150 26,386.55
0026 0026 0002.76 0.34 3,003.000 1,021.02 CONCRETE CLASS 47B-3500 DRIVEWAY SY 713.150 26,386.55
PERMANENT PAVEMENT MARKING, PAINT LF -2,417.000 82178 736.198 27,239.33
0.000 0.00 0.000 0.00
0.000 0.00 0035 0035 7011.20 45.00 225.000 10,125.00
0027 0027 0030.30 40,122.00 1.000 40,122.00 W-BEAM GUARDRAIL LF 225.000 10,125.00
MOBILIZATION LS 1.000 40,122.00 225.000 10,125.00
1.000 40,122.00 0.000 0.00
0.000 0.00 0036 0036 7316.00 2,222.00 1.000 2,222.00
0028 0028 2010.00 39.00 333.000 12,987.00 SIGN EACH 1.000 2,222.00
CRUSHED ROCK SURFACE COURSE cYy 333.000 12,987.00  1ypE A 1.000 2,222.00
511.920 19,964.88 0.000 0.00
0.000 0.00 0037 0037 7316.01 610.00 6.000 3,660.00
0029 0029 2021.05 125.00 2.000 250.00 SIGN EACH 6.000 3,660.00
REMOVE AND RESET MAILBOX EACH 2.000 250.00  vpER 6.000 3,660.00
2.000 250.00 0.000 0.00
0.000 0.00 0038 0038 7316.02 635.00 26.000 16,510.00
SIGN EACH 26.000 16,510.00
TYPE C 26.000 16,510.00
0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0027 Pay Period End Date:  06.16.2015 Est Number: 0027 Pay Period End Date:  06.16.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0039 0039 7380.02 217.00 15.000 3,255.00 0048 0048 9170.00 210.00 101.000 21,210.00
TRAIL MILEAGE MARKER EACH 15.000 3,255.00 EARTH SHOULDER CONSTRUCTION STA 101.000 21,210.00
15.000 3,255.00 101.000 21,210.00
0.000 0.00 0.000 0.00
0040 0040 7390.00 95.00 2.000 190.00 0049 0049 9173.20 1.00 10,865.000 10,865.00
REMOVE SIGN AND POST EACH 2.000 190.00 SUBGRADE PREPARATION SY 10,865.000 10,865.00
8.000 760.00 12,457.470 12,457.47
0.000 0.00 0.000 0.00
0041 0041 7390.02 129.00 9.000 1,161.00 0050 0050 9179.23 462.00 14.000 6,468.00
RELOCATE SIGN EACH 9.000 1,161.00 COLD MILLING, CLASS 3 STA 14.000 6,468.00
4.000 516.00 14.000 6,468.00
0.000 0.00 0.000 0.00
0042 0042 9000.01 68.00 376.000 25,568.00 4006 4006 1121.00 1,780.28 0.000 0.00
ASPHALTIC CONCRETE TON 376.000 25,568.00 REMOVE CONCRETE FLUME EACH 1.000 1,780.28
SURFACE COURSE, TYPE CMR 462.960 31,481.28 West Flume and Curb 1.000 1,780.28
0.000 0.00 0.000 0.00
0043 0043 9004.58 140.00 124.000 17,360.00 4008 4008 4163.25 1.19 0.000 0.00
ASPHALTIC CONCRETE, TYPE BASE TON 124.000 17,360.00 REINFORCING STEEL LB 2,736.000 3,255.84
338.450 47,383.00 BRIDGE APPROACH SECTIONS 2,736.000 3,255.84
0.000 0.00 0.000 0.00
0044 0044 9021.01 490.00 6.200 3,038.00 4011 4011 0002.30 1.01 0.000 0.00
PERFORMANCE GRADED BINDER (64-22) TON 6.200 3,038.00 PAVEMENT MARKING REMOVAL LF 2,115.000 2,136.15
15.430 7,560.70 Traffic Lane Shift and Tapers 2,115.000 2,136.15
0.000 0.00 0.000 0.00
0045 0045 9021.04 520.00 18.800 9,776.00 GROUP 3 CONCRETE PAVEMENT Contracted 522,076.47
PERFORMANCE GRADED BINDER (70-28) TON 18.800 9,776.00 Current 527 405.94
23.286 12,108.72 In place 590,132.01
0.000 0.00 This Estimate 0.00
0046 0046 9034.00 2.75 2,995.000 8,236.25 GROUP 4 CULVERTS
PREPARATION OF INTERSECTIONS AND SY 2,995.000 8,236.25 0051 0051 0030.40 9,855.00 1.000 9,855.00
DRIVEWAYS 3,378.488 9,290.84  MOBILIZATION LS 1.000 9,855.00
0.000 0.00 1.000 9,855.00
0047 0047 9111.00 15.00 67.000 1,005.00 0.000 0.00
WATER MGAL 67.000 1,005.00
1.000 15.00
0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0027 Pay Period End Date:  06.16.2015 Est Number: 0027 Pay Period End Date:  06.16.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0052 0052 1043.50 2.70 162.000 437.40 0061 0061 4360.15 148.00 2.000 296.00
RIPRAP FILTER FABRIC SY 162.000 437.40 15" METAL FLARED-END SECTION EACH 2.000 296.00
458.870 1,238.95 2.000 296.00
0.000 0.00 0.000 0.00
0053 0053 4002.00 1.50 2,345.000 3,517.50 0062 0062 4360.18 178.00 9.000 1,602.00
CAST IRON COVER AND FRAME LB 2,345.000 3,517.50 18" METAL FLARED-END SECTION EACH 9.000 1,602.00
2,345.000 3,517.50 9.000 1,602.00
0.000 0.00 0.000 0.00
0054 0054 4016.00 2,200.00 1.000 2,200.00 0063 0063 4360.24 225.00 1.000 225.00
MANHOLE EACH 1.000 2,200.00 24" METAL FLARED-END SECTION EACH 1.000 225.00
AT STA. 211430.27 3.78' RT. 1.000 2,200.00 1.000 225.00
0.000 0.00 0.000 0.00
0055 0055 4016.01 2,200.00 1.000 2,200.00 0064 0064 4360.30 337.00 1.000 337.00
MANHOLE EACH 1.000 2,200.00 30" METAL FLARED-END SECTION EACH 1.000 337.00
AT STA. 237450.29 3.18' RT. 1.000 2,200.00 1.000 337.00
0.000 0.00 0.000 0.00
0056 0056 4016.02 2,450.00 1.000 2,450.00 0065 0065 4360.36 448.00 1.000 448.00
MANHOLE EACH 1.000 2,450.00 36" METAL FLARED-END SECTION EACH 1.000 448.00
AT STA. 248+28.85, 13' LT. 1.000 2,450.00 1.000 448.00
0.000 0.00 0.000 0.00
0057 0057 4040.00 165.00 1.000 165.00 0066 0066 4390.15 268.00 4.000 1,072.00
REMOVE HEADWALLS FROM CULVERTS EACH 1.000 165.00 15" ROUND EQUIVALENT METAL PIPE EACH 4.000 1,072.00
1.000 165.00 FLARED-END SECTION 4,000 1,072.00
0.000 0.00 0.000 0.00
0058 0058 4050.01 11.00 35.000 385.00 0067 0067 4390.18 345.00 4.000 1,380.00
EXCAVATION FOR PIPE, PIPE-ARCH CY 35.000 385.00 18" ROUND EQUIVALENT METAL PIPE EACH 4.000 1,380.00
CULVERTS, AND HEADWALLS 35.000 385.00 FLARED-END SECTION 4.000 1,380.00
0.000 0.00 0.000 0.00
0059 0059 4105.59 475.00 37.390 17,760.25 0068 0068 4460.18 310.00 1.000 310.00
CLASS 47B-3000 CONCRETE FOR INLET AND CY 37.390 17,760.25 18" CONCRETE FLARED-END SECTION EACH 1.000 310.00
JUNCTION BOX 37.390 17,760.25 1.000 310.00
0.000 0.00 0.000 0.00
0060 0060 4155.50 0.50 2,353.000 1,176.50 0069 0069 6105.02 39.00 200.000 7,800.00
REINFORCING STEEL FOR INLET AND LB 2,353.000 1,176.50 ROCK RIPRAP, TYPE B TON 200.000 7,800.00
JUNCTION BOX 2,353.000 1,176.50 317.000 12,363.00
0.000 0.00 0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0027 Pay Period End Date:  06.16.2015 Est Number: 0027 Pay Period End Date:  06.16.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0070 0070 P300.15 45.00 12.000 540.00 0079 0079 P707.36 57.00 149.000 8,493.00
15" CULVERT PIPE, TYPE 3,4 OR 5 LF 12.000 540.00 36" STORM SEWER PIPE, TYPE 3,4 OR 5 LF 149.000 8,493.00
12.000 540.00 149.000 8,493.00
0.000 0.00 0.000 0.00
0071 0071 P300.18 38.00 112.000 4,256.00 GROUP 4 CULVERTS Contracted 142,097.65
18" CULVERT PIPE, TYPE 3,4 OR 5 LF 112.000 4,256.00 Current 142,097.65
146.000 5,548.00 In place 150,411.20
0.000 0.00 This Estimate 0.00
0072 0072 P300.24 38.00 29.000 1,102.00 GROUP 5 LANDSCAPING
24" CULVERT PIPE, TYPE 3,4 OR 5 LF 29.000 1,102.00 0080 0080 0030.50 2,620.00 1.000 2,620.00
65.000 2,470.00 MOBILIZATION LS 1.000 2,620.00
0.000 0.00 1.000 2,620.00
0073 0073 P375.15 55.00 22.000 1,210.00 0.000 0.00
15" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 22.000 1,210.00 0081 0081 7125.02 4.50 2,310.000 10,395.00
340R5 22.000 1,210.00 DEER PROTECTION FENCE LF 2,310.000 10,395.00
0.000 0.00 1,448.000 6,516.00
0074 0074 P375.18 42.00 48.000 2,016.00 0.000 0.00
18" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 48.000 2,016.00 0082 0082 L004.50 3.10 504.000 1,562.40
340R5 48.000 2,016.00  WILDFLOWER PLUG EACH 504.000 1,562.40
0.000 0.00 504.000 1,562.40
0075 0075 P702.18 28.00 1,464.000 40,992.00 0.000 0.00
18" STORM SEWER PIPE, TYPE 1 LF 1,464.000 40,992.00 0083 0083 L032.08 2.10 1,060.000 2,226.00
1,464.000 40,992.00 RAIN GARDEN PREPARATION SY 1,060.000 2,226.00
0.000 0.00 1,060.000 2,226.00
0076 0076 P702.24 33.00 756.000 24,948.00 0.000 0.00
24" STORM SEWER PIPE, TYPE 1 LF 756.000 24,948.00 0084 0084 L300.81 196.00 15.000 2,940.00
757.000 24,981.00 PICEA GLAUCA 'DENSATA' (BLACKHILLS EACH 15.000 2,940.00
0.000 0.00 SPRUCE) 5' CONTAINER GROWN 0.000 0.00
0077 0077 P707.18 38.00 42.000 1,596.00 0.000 0.00
18" STORM SEWER PIPE, TYPE 3,4 OR 5 LF 42.000 1,596.00 0085 0085 1L302.21 196.00 6.000 1,176.00
42.000 1,596.00 PICEA PUNGENS (COLORADO GREEN EACH 6.000 1,176.00
0.000 0.00 SPRUCE)5' CONTAINER GROWN 0.000 0.00
0078 0078 P707.30 64.00 52.000 3,328.00 0.000 0.00
30" STORM SEWER PIPE, TYPE 3,40R 5 LF 52.000 3,328.00
56.000 3,5684.00
0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0027 Pay Period End Date:  06.16.2015 Est Number: 0027 Pay Period End Date:  06.16.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0086 0086 L371.02 175.00 12.000 2,100.00 GROUP 6 BRIDGE
PINUS FLEXILIS (LIMBER PINE) 5' CONTAINER EACH 12.000 2,100.00 0094 0094 0030.60 119,600.00 1.000 119,600.00
GROWN 2.000 350.00 MOBILIZATION LS 1.000 119,600.00
0.000 0.00 1.000 119,600.00
0087 0087 1371.05 150.00 12.000 1,800.00 0.000 0.00
PINUS HELDREICHI (BOSNIAN PINE) 5' EACH 12.000 1,800.00 0095 0095 1010.00 18.70 1,000.000 18,700.00
CONTAINER GROWN 11.000 1,650.00 EXCAVATION cy 1,000.000 18,700.00
0.000 0.00 1,000.000 18,700.00
FOR ABUTMENT
0088 0088 L380.06 197.00 10.000 1,970.00 0.000 0.00
PSEUDOTSUGA MENIZIESI (DOUGLAS FIR) 5' EACH 10.000 1,970.00 0096 0096 6005.60 325.00 96.000 31,200.00
CONTAINER GROWN 0.000 0.00 ELASTOMERIC BEARING EACH 96.000 31,200.00
0.000 0.00 96.000 31,200.00
0089 0089 L717.16 151.00 4.000 604.00 0.000 0.00
CELTIS OCCIDENTALIS (PRAIRIE PRIDE) 1 1/2" EACH 4.000 604.00 0097 0097 6010.22 441.00 131.200 57,859.20
CALIPER CONTAINER GROWN 3.000 453.00 CLASS 47B-3000 CONCRETE FOR BRIDGE cYy 131.200 57,859.20
0.000 0.00 131.200 57,859.20
0090 0090 L765.23 151.00 5.000 755.00 0.000 0.00
GLEDITSIA TRICANTHOS INERMIS "SKYLINE" EACH 5.000 755.00 0098 0098 6010.26 610.00 227.000 138,470.00
(CSSJ'T-'A’\I‘EEHROQE&\?,\ICUST) 11/2" CALIPER 2.000 302.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE cy 227.000 138,470.00
0.000 0.00 227.000 138,470.00
0091 0091 L766.18 151.00 3.000 453.00 0.000 0.00
GYMNOCLADUS DIOCUS(KENTUCKY EACH 3.000 45300 0099 0099 6011.13 41,220.00 1.000 41,220.00
ggESLEETREE) 11/2" CALIPER CONTAINER 0.000 0.00 PRECAST/PRESTRESSED CONCRETE LS 1.000 41,220.00
0.000 0.00 SUPERSTRUCTURE 1.000 41,220.00
0092 0092 L788.14 151.00 3.000 453.00 AT STA. 218+88 0.000 0.00
PLATANUS OCCIDENTALIS (AMERICAN EACH 3.000 453.00 0100 0100 6011.14 36.845.00 1.000 36,845.00
EE%WI\?RE) 1 1/2" CALIPER CONTAINER 0.000 0.00 PRECAST/PRESTRESSED CONCRETE LS 1.000 36,845.00
0.000 0.00 SUPERSTRUCTURE 1.000 36,845.00
0093 0093 L807.19 151.00 7.000 1,057.00 AT STA. 220+93 0.000 0.00
QUERCUS BICOLOR (SWAMP WHITE OAK) 1 EACH 7.000 1,057.00 0101 0101 6011.15 21,300.00 1.000 21,300.00
1/2" CALIPER CONTAINER GROWN 2.000 302.00 PRECAST/PRESTRESSED CONCRETE LS 1.000 21,300.00
0.000 0.00 SUPERSTRUCTURE 1.000 21,300.00
GROUP 5 LANDSCAPING Contracted 30,111.40 AT STA. 223+08 0.000 0.00
Current 30,111.40
In place 15,981.40

This Estimate

0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0027 Pay Period End Date:  06.16.2015 Est Number: 0027 Pay Period End Date:  06.16.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0102 0102 6011.16 42,630.00 1.000 42,630.00 4012 4012 0096.00 -1,553.71 0.000 0.00
PRECAST/PRESTRESSED CONCRETE LS 1.000 42,630.00 DEDUCTION LS 1.000 -1,553.71
SUPERSTRUCTURE 1.000 42,630.00 Drilled Shaft - Low Compressive StrengthChange 1.000 -1,553.71
AT STA. 230+92 0.000 0.00  Order 0.000 0.00
0103 0103 6011.17 46,003.00 1.000 46,003.00 GROUP 6 BRIDGE Contracted 1,376,286.60
PRECAST/PRESTRESSED CONCRETE LS 1.000 46,003.00 Current 1,374,732.89
SUPERSTRUCTURE 1.000 46,003.00 In place 1,374,966.89
AT STA. 232+14 0.000 0.00 This Estimate 0.00
0104 0104 6011.18 37,450.00 1.000 37,450.00 GROUP 7A FENCE
PRECAST/PRESTRESSED CONCRETE LS 1.000 37,450.00 0111 0111 0030.71 1,390.00 1.000 1,390.00
SUPERSTRUCTURE 1.000 37,450.00  MOBILIZATION LS 1.000 1,390.00
AT STA. 235+01 0.000 0.00 1.000 1,390.00
0105 0105 6131.50 0.80 65,708.000 52,566.40 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 65,708.000 52,566.40 0112 0112 1111.00 0.80 924.000 739.20
65,708.000 52,566.40 REMOVE FENCE LF 924.000 739.20
0.000 0.00 924.000 739.20
0106 0106 6251.50 330.00 1,664.000 549,120.00 0.000 0.00
DRILLED SHAFT LF 1,664.000 549,120.00 0113 0113 1136.07 8.40 683.000 5,737.20
1,664.000 549,120.00 REMOVE LF 0.000 0.00
0.000 0.00 AND REPLACE FENCE 0.000 0.00
0107 0107 6310.00 39.00 3,627.000 141,453.00 0.000 0.00
STEEL SHEET PILING SF 3,627.000 141,453.00 0114 0114 7100.00 3.30 3,892.000 12,843.60
3,627.000 141,453.00 RIGHT-OF-WAY FENCE LF 2,585.110 8,530.86
0.000 0.00 2,625.500 8,664.15
0108 0108 6404.00 39.00 472.000 18,408.00 0.000 0.00
PEDESTRIAN RAILING (CHAIN LINK TYPE) LF 472.000 18,408.00 2012 2012 A900.10 7.69 0.000 0.00
» 478.000 18,642.00  ADDITIONAL WORK EACH 84.000 645.96
0.000 0.00 Expansion Cuts on Handrail 84.000 645.96
0109 0109 6610.45 33.00 478.000 15,774.00 0.000 0.00
STRIP SEALS LF 478.000 15,774.00 4003 4003 1136.07 9.38 0.000 0.00
478.000 15,774.00 REMOVE LF 683.000 6,406.54
0.000 0.00 AND BUILD FENCE 683.000 6,406.54
0110 0110 8091.00 62.00 124.000 7,688.00 0.000 0.00
GRANULAR BACKFILL cY 124.000 7,688.00
124.000 7,688.00
0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0027 Pay Period End Date:  06.16.2015 Est Number: 0027 Pay Period End Date:  06.16.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4004 4004 1136.10 1,310.26 0.000 0.00 0121 0121 0003.74 26,530.00 1.000 26,530.00
REMOVE LS 1.000 1,310.26 TEMPORARY TRAFFIC SIGNAL EACH 1.000 26,530.00
Station 265+13 to 275+13 1.000 1,310.26 AT STA. 221+00 1.000 26,530.00
0.000 0.00 0.000 0.00
GROUP 7A EENCE Contracted 20,710.00 0122 0122 0003.75 21,900.00 1.000 21,900.00
Current 10,022.82 TEMPORARY TRAFFIC SIGNAL EACH 1.000 21,900.00
In place 19,156.11 AT STA. 233400 1.000 21,900.00
This Estimate 0.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0123 0123 0010.04 2,100.00 1.000 2,100.00
0115 0115 0001.08 0.50 10,000.000 5,000.00 FIELD OFFICE EACH 1.000 2,100.00
BARRICADE, TYPE II BDAY 10,000.000 5,000.00 0.000 0.00
39,220.000 19,610.00 0.000 0.00
0.000 000 0124 0124 0020.00 0.80 500.000 400.00
0116 0116 0001.10 1.56 1,900.000 2,964.00 TRAINING HOUR 500.000 400.00
BARRICADE, TYPE Il BDAY 1,900.000 2,964.00 500.000 400.00
6,023.000 9,395.88 0.000 0.00
0.000 0.00 0125 0125 0030.00 1,755.00 1.000 1,755.00
0117 0117 0001.75 1.00 360.000 360.00 MOBILIZATION LS 1.000 1,755.00
TEMPORARY SIGN DAY EACH 360.000 360.00 1.000 1,755.00
356.000 356.00 0.000 0.00
0.000 000 0126 0126 9110.01 84.00 100.000 8,400.00
0118 0118 0001.90 0.50 13,300.000 6,650.00 RENTAL OF LOADER, FULLY OPERATED HOUR 100.000 8,400.00
SIGN DAY EACH 13,300.000 6,650.00 42.750 3,591.00
10,661.000 5,330.50 0.000 0.00
0.000 0.00 0127 0127 9110.03 65.00 100.000 6,500.00
0119 0119 0003.10 278.00 210.000 58.380.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 100.000 6,500.00
FLAGGING DAY 210.000 58,380.00 28.500 1,852.50
23.000 6,394.00 0.000 0.00
0.000 0.00 0128 0128 9110.07 48.00 100.000 4,800.00
0120 0120 0003.50 32.00 1,400.000 44,800.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 100.000 4,800.00
CONCRETE PROTECTION BARRIER LF 1,400.000 44,800.00 85.750 4,116.00
1,775.000 56,800.00 0.000 0.00
0.000 0.00 0129 0129 9110.27 105.00 100.000 10,500.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 100.000 10,500.00
EXCAVATOR, FULLY OPERATED 35.250 3,701.25
0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0027 Pay Period End Date:  06.16.2015 Est Number: 0027 Pay Period End Date:  06.16.2015
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prpsl  Proj ; materials
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
2011 2011 7316.10 68.25 0.000 0.00 4095.26 ‘CURB AND GUTTER RETAINING WALL CAP
SIGN EACH 4.000 273.00 Project 29959 000
. 4.000 273.00
Expect Wait Signs (4) 0.000 0.00 Prpsl Line Nbr 0021 Proj Line Nbr
GROUP 10 GENERAL ITEMS Contracted 201,039.00 EstNbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Current 201,312.00 Stkpl Nbr 1
In place 162,005.13 0003  S.P. Initial Payment 46.312 5,557.44 038078
This Estimate 0.00
ReSteel for Curb and Gutter
Totals for contract Contracted 3,106,063.27 | & 557 44 038078
Current 3,151,836.51 0012 S.P. Closure -46.312 DA
In place 3,175,883.98 ReSteel for Curb and Gutter
This Estimate 0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0021: 0.00 $0.00
Total for item code 4095.26: 0.00 $0.00
Iltem Cd |ltem Desc
6251.50 | DRILLED SHAFT
Project 22252 000
Prpsl Line Nbr 0106 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0003 S.P. Initial Payment 27.014 8,914.62 038076
na
0003 S.P. Initial Payment 27.014 8,914.62 038077
na
0005 S.P. Adjustment -27.014 -8,914.62 038076
na
0005  S.P. Adjustment -27.014 -8,914.62 038077
na
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0106: 0.00 $0.00
Total for item code 6251.50: 0.00 $0.00
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Est Number: 0027 Pay Period End Date:  06.16.2015 Est Number: 0027 Pay Period End Date:  06.16.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7316.00 | SIGN .~ [7316.02 | [SIGN
Project 22252 000 Project 22252 000
Prpsl Line Nbr 0036 Proj Line Nbr Prpsl Line Nbr 0038 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0006 S.P. Initial Payment 1.00 511.64 7580 0006 S.P. Initial Payment 26.00 3,801.60 7580
SIGN TYPE A - FABRICATION SIGN TYPE C - FABRICATION
0013  S.P. Adjustment -0.50 -255.82 7580 0013  S.P. Adjustment -19.00 -2,778.09 7580
SIGN TYPE A - FABRICATION SIGN TYPE C - FABRICATION
0015  S.P. Adjustment -0.50 -255.82 7580 0015 S.P.Adjustment -7.00 -1,023.51 7580
SIGN TYPE A - FABRICATION SIGN TYPE C - FABRICATION
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0036: 0.00 $0.00 Total for proposal line nbr 0038: 0.00 $0.00
Total for item code 7316.00: 0.00 $0.00 Total for item code 7316.02: 0.00 $0.00
Item Cd | |tem Desc Total remaining for contract: $0.00
7316.01  SIGN
Project 22252 000
Prpsl Line Nbr 0037 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0006 S.P. Initial Payment 6.00 842.76 7580
SIGN TYPE B - FABRICATION
0013 S.P. Adjustment -3.50 -491.61 7580
SIGN TYPE B - FABRICATION
0015 S.P. Adjustment -2.50 -351.15 7580
SIGN TYPE B - FABRICATION
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0037: 0.00 $0.00
Total for item code 7316.01: 0.00 $0.00






